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I. BACKGROUND:

Treece, Kansas is immediately adjacent to the Tar Creek Superfund Site which encompasses the Oklahoma portion of the historic
Tri-State Mining District, where lead and zinc were mined in underground drifts and milled at the surface from about 1900 to 1960°s.
When mining ceased, huge volumes of mining waste, including chat and mill tailings, were left on the surface. These wastes contain
elevated concentrations of lead and zinc and contributed to elevated blood lead concentrations in approximately 33% of area children.
Approximately 300 miles of underground mine tunnels underlie the Oklahoma portion of the District. More than 1,320 mine shafts and
thousands of exploratory boreholes, air vents were abandoned. Since mining ceased, subsidence has occurred in several areas due both to
roof collapse and erosion of mine shafts, and as the mine pool filled with water, the oxidation of exposed minerals generated acidic mine
water that has severely impacted the Boone aquifer and in 1979, acid mine water began flowing into surface waters, severely impacting
surface water quality.

The Tar Creek area covers approximately 40 square miles in far northeastern Oklahoma and affects the towns of Quapaw,
Commerce, Picher, North Miami and Cardin. Much of the land at the site is allotted Indian Land (members of the Quapaw tribe are the
beneficial owners) that is managed by the Bureau of Indian Affairs. Communities directly involved in the buyout are Cardin, Picher, and
Hockerville and surrounding rural properties.

In June 2004, the State of Oklahoma established a local trust to oversee the relocation of families with children less than seven
years of age, from the area surrounding the towns of Picher and Cardin. Fifty-one families were relocated under this program. The
mission of this trust was expanded under Oklahoma law (7A O.S. Supp.2006, sections 2201 et seq.) in 2006 with the commitment by
Congress of additional federal funds ($18.9 million). The trust is now in the process of conducting a voluntary relocation of the residents
and businesses in Picher, Cardin, and Hockerville. The 2004 state funds and the 2006 federal funds were not sufficient to provide
relocation for all residences and business in the area that was identified by the trust as eligible for relocation.

In developing the proposed plan for OU4 at the Tar Creek Superfund Site, EPA considered relocation of residents living in
Picher, Cardin, and Hockerville. EPA considered relocation because, in order to maintain protectiveness, the remedial alternatives
evaluated in the proposed plan would generally require certain property restrictions that some members of the communities may consider
undesirable. These property restrictions may include barricading of streets for months at a time, disconnecting residential utilities for
extensive periods, and the use of earthmoving equipment and heavy trucks in residential areas. Additionally, the residents may be
impacted by dust from the moving of chat. Permanent relocation might address the inconvenience associated with these activities;
however, under the Uniform Relocation Act (URA) and its implementing regulations, permanent relocation would have required
considerable time and expense. As part of its OU4 Proposed Plan (July 24, 2007), EPA considered relocation as a possible alternative.
Alternative 5 was EPA’s relocation alternative under the Proposed Plan, and it was rejected because it was not found to be cost-effective.
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On November 8, 2007, the Water Resources Development Act of 2007 (WRDA Public Law 110-114) became law. Section 3135
of WRDA is specific to Ottawa County, Oklahoma and states:

(e) Consideration of Remedial Action — The Administrator of the Environmental Protection Agency shall consider,
without delay, a remedial action under the Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (42 U.S.C.
9601 et seq.) for the Tar Creek, Oklahoma, National Priorities List site that includes permanent relocation of residents consistent with the
program currently being administered by the State of Oklahoma. Such relocation shall not be subject to the Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. 4601 et seq.).

(f) Estimating Costs — In estimating and comparing the cost of a remedial alternative for the Tar Creek Oklahoma,
National Priorities List site that includes the permanent relocation of residents, the Administrator shall not include the cost of compliance
with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. 4601 et seq.).

WRDA eliminates the constraints of the Uniform Relocation Act, enabling EPA to undertake or fund relocation much more
efficiently. As it prepared this ROD, EPA reconsidered relocation in light of this development, based on the most recent information
available from the LICRA Trust. EPA has now determined that relocation is cost-effective and provides the best balance of trade-offs
among the remedial alternatives considered. Relocation is included in the OU4 ROD.

On October 29, 2009, H.R. 2996: Department of the Interior, Environment, and Related Agencies Appropriations Action, 2010
became Public Law 111-88. Section 430 of Public Law 111-88 encouraged EPA to consider all appropriate criteria relating to the buyout
and relocation of residents of properties in Treece, Kansas. On February 12, 2010, EPA issued a Draft Explanation of Significant
Difference for the February 2008 Tar Creek OU4 ROD to offer relocation to the residents of Treece, Kansas, as part of its remedy for
OU4 of the Tar Creek Site. This relocation includes both residential and business properties
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Il. ESTABLISED BASELINE FOR MEASUREMENT:

Activity: GENERAL PROGRAM MANAGEMENT AND SUPERVISION

Buyout Efforts: Once the TRA Trust is established and the by-laws and business rules are developed, the TRA Trust will negotiate the
voluntary buy out and relocation of occupants of approximately 77 plus properties in the affected area including Treece, Kansas in
accordance with an Agreement between KDHE and the TRA Trust. The remaining amount of the $3.5 million budget will be provided to
KDHE to:

e Process applications for relocation assistance, including prioritization for Trust expenditures from residential and commercial
renters and residential and commercial property owners in accordance with KSA 49-514 and 516.

e Priority will be given to those who have resided in Treece since before March 13, 2006.

e Costs incurred by the State to offset the cost-share requirement s will be verified by KDHE and will be submitted to EPA in
accordance with regulations provided in 40 CFR Part 35 Subpart O, “CAs and SSCs for Superfund Response Actions” The
amount of credit will be limited to the site specific expenses that EPA determines to be reasonable, documented direct activities
or out-of pocket expenditures that have not been reimbursed previously by KDHE or EPA.

e Complete voluntary relocation of the interested parties for residential and commercial properties.
e Facilitate demolition activities for structures remaining on approved properties.
e Place deed restrictions or related actions on properties secured as part of the buyout efforts.

Acquire, hold and dispose of properties as specified in KSA 49-512.

Projected Environmental Improvement

These actions will meet the requirements of the ROD for Tar Creek Superfund Site OU-4 Environmental Results under EPA Assistance
Agreements. The work proposed in this plan is within EPA’s strategic goal #3, Land Preservation and Restoration, and meets the
strategic sub-objective 3.3.2, Clean-up and Reuse Contaminated Land, via the remediation of mining wastes.

The project is expected to yield short, intermediate, and long-term outcomes. All outcomes are achieved by the remediation of mine
waste. The health of young children and ecological receptors, with regard to exposure to mining wastes, is immediately protected and
the contaminated materials are immediately removed as a result of the action (short-term results). Historically elevated blood lead levels
in children and levels of heavy metals in ecological receptors will begin to decrease and the re-vegetated mine waste areas will begin to
become established (intermediate-term results). The completed remedial actions will be devoid of mine waste at the surface and remain
under control in the future and human blood lead levels as well as levels of heavy metals in ecological receptors will continue to be
lowered over time (long-term results).
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I11. WORK PLAN ACTIVITIES:
Tasks — Activity Timeframe for Results of
Accomplishment | Tasks/Activities
(Outputs)

TRA Trust Setup: The TRA Trust will be developed to provide for administrative tasks and

duties to initiate the buyout and relocation of residents and/or demolition and/or relocation of

houses, businesses, and public use structures.

The tasks and duties will be conducted in

areas in Treece, Kansas and related to the Tar Creek Superfund Site. A proportional amount
of the $3,888,888 budget will be provided to KDHE to:

Assist in the formation of the Treece Relocation Assistance (TRA) Trust for the
buyout/relocation of qualified residents in the affected area per KSA 49-512.

Fund a Relocation Program Manager, who will work with the TRA Trust on project
administration, environmental assessment and financial appraisal of structures prior to
disposition, as well as contractor oversight, and agency reporting requirements. The
bulk of the day to day operations will be performed by this position.

Fund such other clerical, professional, legal and technical assistance as may be deemed
necessary to the TRA Trust. The Trustees may fund such agents and employees as they
deem necessary, proper or convenient for the execution of the purposes of the TRA
Trust, and prescribe their duties and fix their compensation. All Trustees shall serve
without compensation but shall be paid for expenses incurred in the performance of their
duties as referenced in K.S.A. 49-512.

To develop and implement a “By-Laws” document for the administration and regulation
of the affairs of the TRA Trust.

To develop documents necessary to facilitate acceptance of applications for relocation
assistance.

To secure facilities and/or services of any and /or all kinds necessary (to include record-
keeping of financial records) or convenient for the functioning of the TRA Trust,

6 months or less

Tasks were
completed during
the May-
September 2010
reporting period.

KDHE’s program
manager has been
given authority for
the state to assist the
setup and
development of the
Treece Relocation
Assistance Trust.
They will provide
documentation that
the TRA Trust setup
has been completed.
If a variance to the
plan is needed,
KDHE will
document the
request for variance
in writing and
supply that
information to the
EPA for approval.

REPORTING:
As a reminder: KDHE is serving as the Trust’s Program Operations staff per the approved Program Plan. Overall the Trust setup

task has been completed.
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Tasks — Activity —
Program Management

Timeframe for
Accomplishment

Results of Tasks/Activities
(Outputs)

Buyout Efforts: Once the TRA Trust is established and the by-laws and business
rules are developed, the TRA Trust will negotiate the voluntary buy out and
relocation of occupants of approximately 77 plus properties in the affected area
including Treece, Kansas in accordance with an Agreement between KDHE and
the TRA Trust. The remaining amount of the $3.5 million budget will be
provided to KDHE to:

e Process applications for relocation assistance, including prioritization for
Trust expenditures from residential and commercial renters and
residential and commercial property owners in accordance with KSA 49-
514 and 516.

e Priority will be given to those who have resided in Treece since before
March 13, 2006.

e Costs incurred by the State to offset the cost-share requirement s will be
verified by KDHE and will be submitted to EPA in accordance with
regulations provided in 40 CFR Part 35 Subpart O, “CAs and SSCs for
Superfund Response Actions” The amount of credit will be limited to the
site specific expenses that EPA determines to be reasonable, documented
direct activities or out-of pocket expenditures that have not been
reimbursed previously by KDHE or EPA.

e Complete voluntary relocation of the interested parties for residential and
commercial properties.

e Facilitate demolition activities for structures remaining on approved
properties.

e Place deed restrictions or related actions on properties secured as part of
the buyout efforts.

Acquire, hold and dispose of properties as specified in KSA 49-512.

Approx. 3 years

KDHE’s program manager has
been given authority for the state
to oversee the administration of
the Treece Relocation Assistance
Trust. They will provide
documentation that the program
is progressing as planned. Ifa
variance to the plan is needed,
KDHE will document the
request for variance in writing
and supply that information to
the EPA for approval.
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REPORTING:
October - December 2013 Reporting Period

Public meetings hosted: None

Trustee meetings hosted: Two total — October 3rd and November 21st.

Resident Availability Sessions: None in this quarter.

Phase I Applications (75 total offers): No applications were received in this reporting period. 73 offers have been accepted to date.

Phase II Approved Applications (53 offers to date): No Phase II offers have been accepted in the reporting period - 51 offers have
been accepted to date.

Phase III application (Hwy 69 Properties) — (5 total offers). No new offers were accepted in this reporting period. 4 offers have
been accepted to date. 1 residential, 1 residential renter, 1 non-residential, and 1 storage structures (includes vacant buildings), 0
vacant lot.

December 2013 County Tax Sale: 3 vacant lot property purchases were finalized within the city limits. Two had partial purchases,
but with deed transfer issues. Cherokee County held a special tax sale on December 16, 2013 for the final 3 properties. The Trust
purchased the properties at the tax sale and will receive a Sheriff’s Deed upon completion of the paperwork.

Number of appraisals completed during the reporting period: None

Properties purchased during reporting period: Three properties were purchased in this reporting period. 120 total
purchases/relocation agreements to date.

Rental Assistance: None in this reporting period. 12 renters were provided rental assistance to date.
Structure Auctions: None in this reporting period.

Environment Use Control (EUC) — No new EUCs were recorded in the reporting period. Ten total EUCs have been recorded to
date.

Household Hazardous Waste — None in the reporting period.
Treece Relocation Assistance Program web page updates by KDHE. www.kdheks.gov/treece

Information Kiosk updates by KDHE and City of Treece staff. Information included in the kiosk for application requirements and
future meeting dates. Kiosk was stolen in late August 2011. Due to substantial completion of residents moving from town, the
kiosk was not replaced.

Two successive no-cost amendments were previously approved for the cooperative agreement extending the end date from June 30,
2012 to June 30, 2014.

See attached tables for state and TRA Trust expenditures.

Note: KDHE personnel are serving as the operations program and project managers for the project; therefore the KDHE personnel
budget maximum of $68,425 and fringe benefits maximum of $19,262 will be increased to account for the additional KDHE
personnel salary and fringes. The Trust is saving contract ampunts by not hiring an independent Operations Manager.
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Attachment | - Summary of the KDHE Treece, KS Relocation and Buyout Cooperative Agreement Budget:

Cooperative Agreement Number : VOOF10501
Project End Date: 06/30/2014
Period Ending : 12/31/13
FEDERAL BUDGET

Fed Exp To 3/31/10 - 7111 - 71112 - 7/1/13- 10/1/13-

Budget Date 6/30/11 6/30/12 6/30/13  9/30/13 12/31/13 % Exp Remaining
Personnel 100,516 5,463 58,695 25,198 5,664 5,496 -100,516
Fringe Benefits 28,714 1,541 16,555 7,106 1,680 1,832 -28,714
Travel 3,418 426 1,721 947 111 213 -3,418
Equipment 0 0
Supplies 5,705 0 3,520 1540 140 505 -5,705
Contractual 0 0
Other 3,500,000 | 3,053,567 | 2,323,937 | 723,908 5,455 27 240 87% 446,433
Total Direct 3,500,000 | 3,191,920 | 2,330,467 | 804,399 40,246 7,622 8,286 91% 308,080
Indirects (21.4%) 27,010 0 16,958 7,204 1,365 1,483 -27,010
TOTAL 3,500,000 | 3,218,930 2,330,467 821,357 47,450 8,987 9,769 92% 281,070
Cooperative Agreement Number : VOOF10501
Project End Date: 06/30/2014
Period Ending : 12/31/13
STATE BUDGET

State Exp To 3/31/10- 7M1/11 - 7112 - 7/1/13- 10/1/13-

Budget Date 6/30/11 6/30/12 6/30/13  9/30/13 12/31/13 Remaining
Personnel* 68,425 92,577 92,577 0 0 0 0 135% -24,152
Fringe Benefits* 19,262 26,111 26,111 0 0 0 0 136% -6,849
Travel 20,825 8,371 8,371 0 0 0 0 40% 12,454
Equipment 0 0 0 0 0
Supplies 4,002 2,676 2,676 0 0 0 0 67% 1,326
Contractual 19,997 0 0 0 0 0% 19,997
Other 228,493 | 252,483 | 252,483 0 0 0 0 110% -23,990
Total Direct 361,004 382,218 382,218 0 0 0 0 106% -21,214
Indirects (21.4%) 27,884 6,670 6,670 0 0 0 0 21,214
TOTAL 388,888 388,888 388,888 0 0 0 0 100% 0
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Project End Date: 06/30/2014
Period Ending : 12/31/13

TRA TRUST EXPENDITURES

Cooperative Agreement: TREECE RELOCATION & BUYOUT CA
Cooperative Agreement Number : VOOF10501

*See State Personnel and Fringes under State Budget

3/31/10 — 71/11 - 7M1/12 - | 711/13- 10/1/13-

6/30/11 6/30/12 6/30/13 | 9/30/13 12/31/13 Accumulative
Trustee Per Diem 13,393 9,603 4,633 674 674 28,975
Demolition &Restoration 270,497 26,814 1,500 298,811

Account admin.: Accountant, 675 450
Bank, etc. 2,250 2,724 2,703 8803
Contract - Auctioneer 3,500 4,349 7,849
Supplies 0 0 0
Contracts — Services 116,687 79,507 15,128 3,345 214,668
Contract - Legal Srv. 6,037 17,864 25,694 7649 57,243
Property Purchase 2,379,241 298,440 212 7,480 2,685,372
Other 781 41,444 60 5056 47,341
Office Expense/Postage 1,091 532 485 2 4 2,113
Rent PO Box 142 35 113 290
Taxes - Payroll 1,602 1,077 540 79 78 3,376
Utility Capping 72 4,043 4,115
TRA Trust Total Expenses = 2,524,796 730,115 76,382 14,135 13,531 3,345,425
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